
Kanban Contribution & Evidence


Team Name: Habit Mastery League
Members: Marc Chishibanji, Rob Han
Project: Project 1 - Mobile App Development


1. Board Identity & Policies

- **ClickUp Board URL:** Board | List | Marc Space (Board)
- **Team Mapping:**
    - Marc Chishibanji (Frontend / Habit CRUD)
    - Rob Han (Database / History / Smart Helper)
- **Statuses:** Backlog, Ready, In Progress, Review / Test, Done.
- **WIP Limits:**
    - In Progress: 1 active task per member.
    - Review / Test: Max 2 team tasks.
- **Definition of Done (DoD):** A task is done only when the code is merged, tested on an emulator, and links to an actual GitHub commit or PR.


2. Dated Board Snapshots

- **Snapshot 1:** October 18 (Proposal / Initial Planning)
    - 

- **Snapshot 2:** October 21 (UI / Navigation Checkpoint)
  - 

- **Snapshot 3:** October 24 (Core Functionality Checkpoint)
  - 

- **Snapshot 4:** October 28/31 (Final Board - All tasks Done)



3. Task-to-Build Traceability

Marc's Task Trace:

- **Task Title:** Build Habit Editor and Dashboard UI
- **Acceptance Criteria:** Create a form with validation, a slider, and a dashboard that lists habits from SQLite.
- **Commit / PR Link:** https://github.com/mchishibanji1/Project01-Habit-Mastery-League
- **Test / Review Result:** Tested on Pixel 7 emulator. flutter analyze passes with 0 issues. Persistence tested via app restart.

Rob's Task Trace:

- **Task Title:** Implement Smart Helper & Completion History
- **Acceptance Criteria:** Create a rule-based helper with explanation UI and a history screen with filters.
- **Test / Review Result:** Tested on Pixel 7 and 8 emulators. Offline verification complete.

4. Flow & Reflection

Flow Sample:

- **Week 1:** Started with 2 tasks In Progress. Blocked on database schema synchronization.
- **Week 2:** Unblocked by agreeing on a strict schema. Throughput increased as UI and DB tasks ran in parallel.

Review Decision / Blocker:

- *Blocker:* We had a merge conflict in main.dart early on.
- *Action:* We stopped working on the main branch, created feature branches (marc/habit-ui-crud and rob/database-history), and reviewed each other's code before merging back.

Individual Contributions:

- **Marc:** Built the Dashboard, Editor, Details screens, wired up navigation (main.dart), and wrote the widget tests.
- **Rob:** Built the SQLite database schema, Completion History, Settings, and the local Smart Helper.

Workflow Improvement:

- *Observation:* Relying on memory to track who was doing what led to overlapping code.
- *Change:* We used ClickUp strictly. Any time we started a task, we moved the card to "In Progress". This stopped us from accidentally editing the same files.
- *Result:* Zero code conflicts in the final week of the project.